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ESTIMATE RUN 07/10/2001

ESTIMATE SUMMARY 09:17:59

CONTID: C13219         ESTIMATE NO: 0002 PROG 1999

PCN: 13219-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Nevada Avenue, Uintah-N PERCENT TIME:

PROJECT NO: NH 0252-335                   

Nevada Avenue, Uintah-N

NAME OF ROAD: Nevada Avenue

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 06/30/2001 DATE TIME STARTED 05/14/2001

7926 S. Platte Canyon Road DATE LET 11/30/2000 DATE WORK BEGAN

 DATE AWARDED 12/06/2000 DATE TIME STOPPED 01/24/2002

 DATE CONTRACT EXECUTED 12/21/2000 DATE ACCEPTED 01/24/2002

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 05/14/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,482,729.55 PARTICIPATING $ $ 496,405.17

AWARD PROJECT AMT: 1,621,938.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,226.92

SECURITIES ENCUMBERED 4,226.92

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.00

WORK DAYS

WORK DAYS

41.93%

860,994.73

496,405.17

496,405.17

496,405.17

$

$

$

$

621,734.82

0.00

621,734.82

0.00

621,734.82

-4,470.50

4,470.50

621,734.82

0.00

AMOUNT DUE 621,734.82 496,405.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 496,405.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.5 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 13219-BID    ESTIMATE RUN 07/10/2001

PROJECT: NH 0252-335                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 46,546.700

131,258.000

202-00240  
 

179,115.700

SY  

1.00000 177,804.70177,804.700

131,258.00

0010 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 60.410

32.150

403-00720  
 

264.500

TON 

95.00000 8,793.2092.560

3,054.25

0015 STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 0.000

4,557.120

403-09126  
 

4,558.660

TON 

57.00000 259,755.844,557.120

259,755.84

0020 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000

367.820

403-33851  
 

14,777.950

TON 

44.00000 16,184.08367.820

16,184.08

0025 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

5,600.000

411-10255  
 

9,140.450

GAL 

0.50000 2,800.005,600.000

2,800.00

0030 *LOOP DETECTOR WIRE (DELETED FORM 105) 0.000

0.000

614-72875  
 

0.000

LF  

4.50000 0.000.000

0.00

0035 CONSTRUCTION SURVEYING (DELETED FORM 105) 0.000

0.000

625-00000  
 

0.000

L S 

3,000.00000 0.000.000

0.00

0040 *MOBILIZATION 0.250

0.350

626-00000  
 

1.000

L S 

106,000.00000 63,600.000.600

37,100.00

0045 *PAVEMENT MARKING PAINT 34.000

218.000

627-00001  
 

466.000

GAL 

45.00000 11,340.00252.000

9,810.00

0050 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

284.000

GAL 

55.00000 0.000.000

0.00

0055 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 
(DELETED FORM 105)

0.000

0.000

627-30210  
 

0.000

SF  

11.00000 0.000.000

0.00
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PCN: 13219-BID    ESTIMATE RUN 07/10/2001

PROJECT: NH 0252-335                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

0.000

1,324.000

627-30310  
 

3,543.000

SF  

9.00000 11,916.001,324.000

11,916.00

0065 *FLAGGING 502.000

658.500

630-00000  
 

1,962.000

HOUR

22.00000 25,531.001,160.500

14,487.00

0070 *TRAFFIC CONTROL SUPERVISOR 12.000

18.000

630-00002  
 

51.000

DAY 

380.00000 11,400.0030.000

6,840.00

0075 *TRAFFIC CONTROL INSPECTION 7.000

8.000

630-00007  
 

38.000

DAY 

100.00000 1,500.0015.000

800.00

0080 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 0.000

0.000

630-00015  
 

8.000

HOUR

50.00000 0.000.000

0.00

0085 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.500

0.000

630-80335  
 

4.000

EACH

300.00000 150.000.500

0.00

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 37.000

0.000

630-80341  
 

108.000

EACH

70.00000 2,590.0037.000

0.00

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.500

0.000

630-80342  
 

69.000

EACH

80.00000 3,320.0041.500

0.00

0100 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

24.000

SF  

15.00000 0.000.000

0.00

0105 *VERTICAL PANEL 75.000

0.000

630-80350  
 

220.000

EACH

50.00000 3,750.0075.000

0.00

0110 *VERTICAL PANEL (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80354  
 

70.000

EACH

55.00000 0.000.000

0.00
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PCN: 13219-BID    ESTIMATE RUN 07/10/2001

PROJECT: NH 0252-335                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

6,000.00000 6,000.001.000

0.00

0120 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

4.000

EACH

800.00000 800.001.000

0.00

0125 *TRAFFIC CONE 100.000

150.000

630-80380  
 

500.000

EACH

16.00000 4,000.00250.000

2,400.00

0130 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0135 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

3,995.200

F A 

1.00000 0.000.000

0.00

0140 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0145 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0150 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

5,312.690

F A 

1.00000 0.000.000

0.00

0155 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A UNIFORMED TRAFFIC CONTROL 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM #1 (PARKING 
REIMBURSEMENT)

0.000

0.000

900-00014  
 

1.000

L S 

80.00000 0.000.000

0.00



CONTID: C13219         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13219-BID    ESTIMATE RUN 07/10/2001

PROJECT: NH 0252-335                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 ADDED ITEM (DOLLAR)/ MCR LINE ITEM #2 (FIELD OFFICE 
UTILITIES) (FORCE ACCOUNT)

0.000

0.000

900-00006  
 

5,767.710

DOL 

1.00000 0.000.000

0.00

0210 ADDED ITEM (SQUARE YARD)/ MCR LINE ITEM #3 (SHOULDER 
REPAIR)

0.000

0.000

900-00022  
 

258.700

SY  

28.00000 0.000.000

0.00

0215 REM PORT PRESENT STR (1) MCR LINE ITEM #4 0.000

0.000

202-00450  
 

10.000

SY  

490.00000 0.000.000

0.00

0220 REM PORT PRESENT STR (2A) MCR LINE ITEM #5 0.000

0.000

202-00454  
 

11.000

SY  

500.00000 0.000.000

0.00

0225 REM PORT PRESENT STR (2B) MCR LINE ITEM #6 0.000

0.000

202-00456  
 

6.000

SY  

700.00000 0.000.000

0.00

0230 REM PORT PRESENT STR (3) MCR LINE ITEM #7 0.000

0.000

202-00460  
 

1.000

SY  

2,900.00000 0.000.000

0.00

0235 REM EXP DEVICE MCR LINE ITEM #8 0.000

0.000

202-00504  
 

81.000

LF  

12.50000 0.000.000

0.00

0245 BR EXPAN DEVICE (0-2 IN) MCR LINE ITEM #9 0.000

0.000

518-01002  
 

81.000

LF  

80.00000 0.000.000

0.00

0250 SAW AND SEAL BR JOINT MCR LINE ITEM #10 0.000

0.000

518-03000  
 

320.000

LF  

17.00000 0.000.000

0.00

0255 CONC (PATCHING) MCR LINE ITEM #11 0.000

0.000

601-06150  
 

160.000

SF  

41.25000 0.000.000

0.00

CAT 611,234.82496,405.171,472,229.55CURRENT AMT0200 $ $ $
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PCN: 13219-BID    ESTIMATE RUN 07/10/2001

PROJECT: NH 0252-335                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:59

CUMULATIVE
AMOUNT

CAT NO0400 CE BID ITEMS 

0165 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0170 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 10,500.000.0010,500.00CURRENT AMT0400 $ $ $

$ 621,734.82496,405.17$1,482,729.55$CURRENT AMTPROJECT TOTAL


